
Streszczenie  

 
Praca przedstawia historię nowej dzielnicy mieszkaniowej „Rataje”. W związku z 

dynamicznym rozwojem miasta Poznania, na przestrzeni lat przeprowadzono liczne próby 

zaprojektowania układu nowego zespołu mieszkaniowego. Pierwsze z nich pochodzą z 

początku XX wieku, jednak dopiero po kilku dekadach powstały pełne projekty możliwe do 

realizacji. Równolegle do opracowanych planów ogólnych organizowano konkursy 

architektoniczno-urbanistyczne, mające na celu ustalenie wytycznych projektowych do 

dalszego zagospodarowania kluczowych obszarów Dolnego i Górnego Tarasu Rataj. W celu 

szczegółowego omówienia zagadnienia rozprawę podzielono na trzy podstawowe działy: 

projekt, realizacja oraz rzeczywistość.     

Rozdział dotyczący projektu przedstawia idee stojące najważniejszymi projektami, 

wyniki konkursów SARP oraz pozostałe materiały archiwalne. W części tej dodatkowo 

ukazano ogólna historię wsi Żegrze oraz Rataje od momentu pierwszych zapisów 

kronikarskich, aż do czasów włączenia ich w ogólną strukturę Poznania. Etap projektowy 

uzupełniono obiektami usytuowanymi w przestrzeni ratajskiej powstałymi po zakończeniu 

budowy wielkopłytowych jednostek.   

Drugi rozdział zawiera relację z najważniejszych etapów budowy poszczególnych 

osiedli od 1966 roku do lat 90. XX wieku. Wtedy oficjalnie ukończono budowę nowej dzielnicy 

mieszkaniowej. Poprzez proces budowlany rozumiany jest tutaj nie tylko przebieg prac, ale 

także liczne problemy napotkane podczas realizacji inwestycji. W rozdziale wykorzystane są 

oryginalne zdjęcia oraz zestawiania tabelaryczne przedstawiające wybrane etapy prac.    

Trzeci rozdział stanowi podsumowanie, gdzie prace projektowe i realizacyjne 

zestawione są z obecną rzeczywistością. W dziale tym ukazano obecną strukturę następujących 

osiedli: Żegrze, Rataje oraz Chartowo. Dodatkowo przedstawiony jest proces dalszego 

zagospodarowania ratajskich przestrzeni kolejnymi elementami zabudowy oraz analiza 

obecnych planów. Podsumowanie rozdziału przedstawia efekty procesów modernizacyjnych. 

 

 

Abstract  

 
This paper details the history of the new residential district "Rataje". As a result of 

Poznań's rapid development, over the years there have been numerous attempts at designing the 

layout of a new housing complex. The first of them were made at the beginning of the 20th 

century, but it wasn't until a few decades later that any workable projects would surface. As the 

general plans were being developed, architectural and urban planning competitions were held. 

The goal of this was to establish design guidelines for the further development of two key areas: 

Dolny Taras Rataj and Górny Taras Rataj. In order to discuss the issue in detail, the dissertation 

was divided into three main sections: project, implementation and reality.     

The first chapter discusses the ideas behind the most important projects, the results of 

SARP competitions and other archive materials. Additionally, this segment showcases the 

history of the villages of Żegrze and Rataje from the time they were first chronicled up until 

their assimilation within the bounds of Poznań. The design stage was supplemented with 



buildings located in and around Rataje, created after work on the large-panel units has been 

completed.   

Chapter two details the most important stages of construction for specific housing 

estates from 1966 to the 1990s. At that point the construction of the new residential area was 

officially completed. The term "process" here is understood as more than just the work. It also 

incorporated the numerous problems encountered during construction. To better illustrate 

selected stages of work, various original photos and tables are used throughout the chapter.    

Chapter three acts as a summary, juxtaposing the design and implementation with our 

present reality. This section presents the current state of the following housing estates: Żegrze, 

Rataje, and Chartowo. In addition, the chapter details the ongoing process of Rataje's 

development, analyzing the new construction elements and current plans. The summary 

presents the effects of the modernization processes. 
 

 


